Section 1


Project Start
Discovery Phase
Pain Points Analysis
4000 LinkedIn unused
Feast or famine income cycle
No BD time while filling roles
Only 200 database contacts
Inconsistent lead flow
Goals and Objectives
Project Goals
Generate warm leads
Automate BD calls
Book appointments
High quality approach
Re-engage database
Phase 1: Requirements and Knowledge Base
Gather Core Data
Industries and Job Titles
Target Audience Document
Brisbane Melbourne Sydney Adelaide
HR and Hiring Managers
Phase 2: Data List Building
Build Prospect Lists
Shane 200 existing contacts
Sales Navigator Lusha ZoomInfo
Filter target industries
Validate cleanse data
Phase 3: GoHighLevel Setup
GHL Configuration
Outlook calendar sync
Create GHL account
SMTP app password
Notifications setup
Booking automation
Phase 4: AI Voice Agent Development
Build Talk Bot
Train recruitment terms
Outbound voice agent
Calendar booking
Demo phone or link
Phase 5: Testing and QA
Quality Assurance
Shane tests as prospect
Demo to Shane Monday
DHL contact review
Feedback sheet
Phase 6: Deployment Inbound
Go Live
Wednesday 12:30 meeting
Client Approval?
Deploy production
Transfer to JobAdder
Phase 7: Website Chatbot
Chatbot Setup
Conversation flow
Requirements gathering
Website integration
Connect to GHL
Phase 8: LinkedIn Outreach Future
Future Scope
Separate service later
Not in current proposal
Manual outreach now
Ongoing Support